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EXECUTIVE SUMMARY 
 

When the Public-Private Partnership Development Program (P3DP) launched in October 2010, 

Ukraine was already suffering from serious economic challenges. During the five-year life of the 

Program, these challenges only increased: a nationwide social revolution brought the nation to a 

standstill. Political upheaval led to the ouster of then-President Yanukovich and key government 

officials, ushering in a new era of reform and a decisive shift towards Europe. Russia’s response 

– a combination of military and economic measures – deepened the economic crisis. At the end 

of the Program in December 2015, Ukraine’s economic position remains perilous and its political 

stability is by no means assured. The new, reformist government faces its greatest challenges 

since Ukraine achieved independence in 2001. 

 

The turbulence in Ukraine interfered with the implementation of P3DP at every level. 

Presidential and parliamentary elections as well as the appointment of a new government, 

disrupted political continuity and pushed PPP-related issues to the back burner. The 

restructuring of the Ministry of Economic Development and Trade (MOEDT) led to uncertainty 

about the newly established PPP Unit’s ongoing role as well as frequent staff turnover. At the 

local level, municipal and regional officials had less capacity to focus on PPPs. One pilot PPP, 

in Simferopol, was shut down as a result of Russian occupation of the Crimean peninsula.  

 

However, these changes also created new opportunities for PPPs, which the Program was able 

to tap to successfully accelerate PPP development in Ukraine. Ukraine’s budgetary crisis, 

coupled with a 1.5 million population of internally-displaced persons (IDPs) forced policymakers 

to consider new models for financing infrastructure and social services. A strong push for 

reform, a requirement for Ukraine to access IMF funding, created greater interest in transparent 

procurement mechanisms such as those used in PPP transactions. The risk of a gas shutoff 

increased interest in renewable fuel and alternative energy sources, both of which were 

important components of P3DP’s pilot PPP initiatives. This led to much greater interest in PPPs 

by officials at the national, regional, and municipal levels. P3DP was therefore able to score 

numerous successes and leave behind a solid foundation for further PPP development. 

 

The activities and accomplishments of P3DP from inception in October 2010 to closure in 

December 2015 are summarized in this report. P3DP’s activities were implemented under four 

objectives, each of which realized accomplishments that contributed to the overall success of 

the Program. Key accomplishments are summarized below: 

 

(i) Improving the legal and institutional framework for PPPs 

 

 Creation of a national PPP policy. Approved in August 2013 under CMU Decree #739, 

the PPP concept sent a clear signal to government and the private sector that PPPs 

would be a valid mechanism for procuring infrastructure and public services in Ukraine. 

 Adoption of a new PPP framework law. Working closely with the MOEDT and other 

stakeholders, P3DP made significant contributions to the development of amendments 
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to the PPP law. On November 24, 2015, the Verkhovna Rada approved many of the 

proposed amendments, which enhance the attractiveness of PPPs by simplifying 

transaction procedures and providing greater protections to private partners. 

 Improvement of secondary laws and governing regulations. Many proposed 

improvements to legislation affecting PPPs were passed. Key among these were 

amendments to the budget code, which enables government to make long-term budget 

commitments necessary for PPPs (April 2015); simplifications to licensing procedures for 

the heating and water sectors (March 2015); and improvements to leasing and 

concession legislation (October 2013). 

 Simplification of PPP tendering and appraisal procedures. P3DP contributed significantly 

to the development of CMU Decree #384, On Efficiency Analysis and Tender 

Procedures of Public-Private Partnerships, which passed in July 2014. The amendment 

simplifies tendering and project appraisal procedures and resolves numerous legislative 

contradictions that interfere with PPPs. 

 Methodology for PPP Feasibility Studies and Appraisals. P3DP developed the 

Methodology for Development of Feasibility Study for PPP Projects, which was approved 

by the MOEDT, as well as a practical guide to preparing PPP feasibility studies and 

appraisals.  

(ii) Improving institutional PPP support services 

 

 Establishment of PPP Unit within the MOEDT. P3DP played a significant role in the 

establishment of MOEDT’s PPP Unit, which provides guidance and support for PPP 

implementation in Ukraine. P3DP provided advice on the PPP implementation process 

and helped define the PPP Unit’s role and responsibilities within the limits of existing 

legislation. 

 Establishment of the PPP & Infrastructure Expert Center (PIEC). P3DP established the 

PIEC in collaboration with the American Chamber of Commerce in Ukraine (AmCham) 

with support from the MOEDT and the Ministry of Regional Development, Construction, 

Housing and Communal Services (MRDCH). It serves as serves as a platform for private 

sector and other stakeholders to advocate for legislative and policy reforms needed for 

PPP development.   

(iii) Developing public awareness and stakeholder capacity to implement PPPs 

 

 Significant growth in PPP awareness in Ukraine. A baseline survey in 2011 and follow-

up surveys in 2014 and 2015 showed that knowledge of PPPs in PPP pilot cities 

increased significantly over the life of the Program. 

 Ukrainian language PPP materials. P3DP leaves behind a significant body of knowledge 

in Ukrainian that provides tools to learn about PPPs and PPP development in Ukraine. 

These include an online PPP course, case studies, guidance notes, sector studies, 

reports, and a PPP textbook. All materials are available online at ppp-ukraine.org, where 

they will be hosted for at least five years. 

(iv)  Assisting municipal efforts to create replicable PPP projects 
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 Two successful pilot PPPs. P3DP served as transaction advisor for two successful PPPs 

in sports & recreation (2013) and alternative heating with biofuel (2014). These 

demonstrated that PPPs can successfully be implemented in Ukraine and pave the way 

for further PPPs in the future.  

 Development of replicable models. In cases of pilot PPPs that were not completed 

(landfill gas/solid waste management, parking, education, healthcare, parks & 

recreation), the feasibility studies, financial models and stakeholder outreach methods 

employed by P3DP have been used by local government and in some cases are being 

replicated by other municipalities. 

(v)  Other initiatives 

 

 Mitigating climate change and promoting renewable energy. P3DP played an important 

part in implementing USAID’s Global Climate Change and Development Strategy in 

Ukraine. P3DP’s multi-faceted approach helped create the conditions necessary for 

private investment, enhancing the capacity of individuals and institutions to create 

economically viable projects, and implementing PPP pilots that will serve as models for 

replication. The resulting framework supports Ukraine’s transition to climate resilient low 

emission economic development. P3DP assistance in this area included inclusion of 

climate provision in the PPP Concept; amendments to laws facilitating alternate energy 

use; amendments to energy efficiency legislation that make energy service company 

(ESCO) contracts efficient for the public sector; and solid waste management tariff 

reform. 

 Privatization support. In addition, P3DP supported pre-privatization work in anticipation 

of a major government privatization effort. Many elements of PPPs, such as feasibility 

studies, legislative reviews, market sounding, stakeholder communications, and 

transparent bidding processes are also important in the privatization process. 
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INTRODUCTION 
 
The public sector in Ukraine lags significantly behind European and Eurasian countries in 

providing reliable infrastructure and public services. Due to decades of economic inefficiencies 

and lack of maintenance, investment in excess of $30 billion and growing is needed in public 

infrastructure. With an ongoing financial crisis, the government simply does not have the public 

funds to finance needed projects. One solution adopted in many parts of the world is the use of 

public-private partnerships – or PPPs – to attract private investment, management and 

technology. The Public-Private Partnership Development Program (P3DP) was launched in 

September 2010 by the United States Agency for International Development (USAID) to 

promote the use of PPPs in Ukraine.   

 

In 2010, the environment for PPPs was extremely poor. Ukraine’s investment climate was one 

of the worst in the world. Awareness of PPP benefits and how to implement them was extremely 

low.  The government was corrupt and unstable. Within this context, the P3DP team pursued 

four interrelated objectives: 

 
1. Creating a legal and regulatory environment conducive to PPPs;  

2. Establishing a national PPP unit and working with other institutions to bridge related 

public and private interests;  

3. Developing public awareness and stakeholder capacity to implement PPPs; and  

4. Supporting municipal efforts to create pilot PPP projects in key public service sectors.      

  

Despite this challenging environment, P3DP made progress in laying the foundation for PPPs.  

Legislation was improved, a PPP Unit was established within the Ministry of Economic 

Development and Trade (MOEDT), trainings and awareness raising activities were conducted, 

and work began on ten pilot PPP projects.  Then in 2013, during the third year of the program, 

Ukraine experienced significant political, economic and social changes. A popular protest 

triggered by then President Yanukovich’s rejection of the EU Association Agreement led to his 

abandoning the presidency and fleeing to Russia, which soon after occupied Crimea and 

initiated a conflict in the Donbas region in the East. Ukraine quickly formed a new government 

that initiated a reform program that significantly altered Ukraine’s development objectives.  

 

P3DP responded to the changing needs and new requests of the national and local 

governments. This included showing how PPPs can be used to introduce e-Government 

services, help solve the long-term housing/health needs of internally displaced people (IDPs), 

and stimulate the economy by improving seaports or establishing industrial and technical parks. 

P3DP also supported Ukraine’s efforts to improve State Owned Enterprises (SOEs) by 

improving management and governance, attracting private sector investment through 

privatization and PPPs.  

 



 
USAID Public Private Partnership Development Program (P3DP) in Ukraine     10 of 45 

DRAFT FINAL REPORT 

 

This report describes how P3DP activities overcame many challenges, adjusted to a changing 

environment, and laid a foundation for private sector participation in Ukraine's economy through 

the creation of PPPs.  

THE USAID-P3DP SOLUTION 
 

Overview 

 

Ukraine’s Parliament passed an initial PPP “framework” law on July 1, 2010.  Unfortunately, this 

legislation was not based on international best practices; nor did it resolve the problems and 

conflicting issues with many secondary laws and regulations governing PPP agreements. This 

failure was a reflection of the government’s lack of understanding of PPPs and highlighted the 

need to improve legislation and educate the government, general public, and other 

stakeholders, on the benefits of PPPs and how to design and implement effective partnerships.   

  

To address these needs and support Ukraine’s efforts to implement PPPs, the five-year $12.5 

million USAID-funded P3DP was launched on September 30, 2010.  

 

P3DP’s goal was to create an environment conducive to PPPs and to promote their use 

in improving infrastructure and public services. 

 

Structure of the Public-Private Partnership Development Program 

 
 

 

PPPs Supporting 
Environmentally 

Resilient 
Economic 

Development in 
Ukraine

Build Legislative 
and Policy 

Environment

Develop PPP 
Skills, 

Knowledge and 
Awareness

Cross-cutting Considerations - Environment, Gender, Anti-corruption

Enhance 
Institutional PPP 

Support 
Capacity

Assist Municipal 
Efforts to Create 
Replicable PPP 

Pilots
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P3DP Approach 

 

To achieve its goal, P3DP pursued the achievement of four interrelated, mutually-reinforcing 

objectives:  

 

Objective 1:  Improve the legal and regulatory framework for PPPs. A solid legislative and 

regulatory base and clear government policies are needed to foster the development of PPPs. 

Early in the program, P3DP conducted an extensive review of existing PPP legislation, policies, 

and regulations in order to establish a baseline and guide technical assistance.  

 

Closely working with the MOEDT PPP Unit and business associations, P3DP drafted laws, led 

and participated in working groups, produced research papers, reviewed and recommended 

draft amendments, and advocated the adoption of the proposed reforms.  As a result, a National 

PPP policy was created and adopted, a new PPP framework law was passed, and numerous 

important secondary laws and resolutions were issued covering PPP appraisals and project 

preparation, risks assessment, provision of state support for PPPs, information exchange 

between public and private partners in PPP transactions, land allocation in PPP projects, budget 

regulations, investor rights, ESCO contracts, and other issues impacting PPPs. 

 

Objective 2:  Establish Institutional PPP Support Services.  P3DP worked closely with  

Ukraine’s MOEDT to establish a PPP 

Development Unit which was formally 

authorized on June 30, 2011. Through on-

site workshops, study tours to neighboring 

countries, and regular consultations, the 

PPP Unit acquired the capacity to fulfill its 

responsibilities related to improving the 

PPP environment and serving as a 

resource for municipalities and 

government agencies seeking to introduce 

PPPs to improve the efficiency and quality 

of public services and infrastructure. 

Within the American Chamber of 

Commerce in Ukraine (AmCham) P3DP 

created the PPP & Infrastructure Expert Center (PIEC). The Center serves as a platform for 

uniting business and government interests to advocate reforms and promote PPP opportunities. 

 

Objective 3:  Develop public awareness and stakeholder capacity to implement PPPs. An 

initial survey of key stakeholders throughout Ukraine identified the lack of awareness of PPP 

benefits and inability of government to create and implement effective PPP projects as major 

constraints. To overcome these, P3DP conducted over 60 events reaching nearly 3,000 people, 

including practical workshops, knowledge seminars, and conferences, to increase 

understanding of PPP benefits, and instill the knowledge and practical skills needed by 

P3DP's Legal Advisor Ruslan Kundryk presents detailed 
concepts on PPPs to MOEDT officials. 
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government partners to identify, develop and manage successful PPP projects. P3DP also 

guided over 10 municipalities in using stakeholder communications strategies that enable them 

to engage key stakeholders throughout the PPP preparation process.   

 

Objective 4:  Assist municipal governments to develop pilot PPP projects. USAID 

recognized that the creating, tendering and 

implementing of actual PPP projects can serve 

as a “catalyst” necessary to accelerate and 

expand the use of PPPs throughout the country. 

P3DP worked with over 10 municipalities in their 

efforts to implement pilot PPPs in key sectors 

such as health, education, alternative energy, 

municipal waste management, parks and 

recreation, and transport. Knowledge gained 

through the practical experience of pursuing 

these pilots resulted in essential information that 

guided legal, policy and other P3DP technical 

assistance, as well as research and tools that assisted other municipalities and agencies in their 

efforts to create PPPs. Pilot projects in alternative energy and parks and recreation were fully 

implemented and later replicated by other municipalities.   

 

Cross-Cutting Considerations 

 

P3DP incorporated important cross-cutting issues in the design of all of its work, including: 

 

 Consideration of Gender Issues. P3DP integrated gender considerations into all 

training and awareness activities so that stakeholders included gender sensitive issues 

in making decisions related to PPP development; from creation of general policy to 

specific design of PPPs.  For example, ensuring proposed PPP projects provide for 

equal access by those with disabilities and take into account concerns of women and 

children. 

 

 Addressing Environmental Impact. P3DP ensured that all technical assistance 

focused on improving PPP-related policies, regulations, laws, and developing pilot PPP 

projects that highlighted environmental issues. The Ivano-Frankivsk and Vinnytsia Solid 

Waste Landfill Management and Gas Treatment PPP projects aimed to harness harmful 

gas emissions for energy use, while the successful Malyn Municipal Heating with 

Alternative Fuel PPP project is being replicated by other cities.   

  

 Addressing Anti-Corruption. Good practices require that PPPs conduct open and 

transparent tender processes. P3DP’s specific contributions towards addressing Anti-

corruption in the PPP context, include: 

Mayor Shostak of Malyn speaks about the impact of 
P3DP’s biofuel PPP on the city budget [screen shot]. 

https://www.youtube.com/watch?v=6aUgoXr84XY&feature=youtu.be
https://www.youtube.com/watch?v=6aUgoXr84XY&feature=youtu.be
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1. Educating officials, the private sector, NGOs and the media about the role PPPs can 

play in combating corruption in public procurement. This included conducting a 

series of seminars for media members to help them understand the media’s role in 

ensuring that proposed PPPs are in the best interest of the public and the process 

used to develop and implement them is not corrupt. 

2. Employing a stakeholder communication process that engages community groups 

and other stakeholders from initial concept through PPP tendering and 

implementation to ensure that their concerns and issues are addressed and the 

private partner is selected in an open, transparent and fair environment. 

3. Strengthening legislation that increases transparency and overall attractiveness of 

PPPs. For example, the new PPP framework law will increase private sector interest 

and result in competitive bidding through a transparent process. 

 

Cooperation and Coordination with other Organizations and USAID Activities 

 

P3DP cooperated with multiple government agencies tasked with improving the PPP 

environment and providing support to these municipalities, primarily the MOEDT and the State 

Agency for Investments and National Projects Management, which was later eliminated during 

government restructuring. P3DP also assisted the Ministry of Infrastructure, the Ministry of 

Regional Development Construction, Housing and Communal Services (MRDCH) and was an 

active contributor to the Verkhovna Rada’s PPP Working Group, formed under the Committee 

for Industrial and Regulatory Policy and Entrepreneurship.  Both the National Commission for 

Communal Services Regulation and the Autonomous Republic of Crimea’s MOEDT received 

P3DP assistance.  

 

P3DP also closely cooperated with the Commercial Law Center in evaluating PPP-related 

legislative and policy changes and in partnership with AmCham created the PIEC; a platform for 

businesses and other stakeholders to create and advocate for reforms. The East European 

Foundation (EEF), the Kyiv Economic Institute (KEI), the Institute for Budgetary and Socio-

Economic Research (IBSER) and the Agrarian Markets Development Institute (AMDI) were also 

important P3DP partners. 

 

P3DP cooperated with other USAID programs, including AgroInvest (led by Chemonics), the 

Partnership for Sustainable Water Supply for Agriculture Development in Crimea (implemented 

by AMDI), the Ukraine National Initiatives to Enhance Reforms (UNITER) and the Myrhorod 

Biofuel Municipal Heating project. It also collaborated on PPP-related issues with the World 

Bank and its private sector development arm, the International Finance Corporation (IFC).  
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CHANGING CONTEXT AND NEW CHALLENGES 
 

At P3DP’s inception, the main challenges to PPP development in Ukraine were well known: a 

poor business and investment climate; a regulatory environment that restricted flexibility 

regarding tariff setting; state and municipal budgeting procedures that discouraged if not 

prevented long-term agreements; unclear decision making authority and processes; corruption; 

and numerous other obstacles. Acknowledging the urgent and growing need of PPPs, the 

Government of Ukraine (GOU) and USAID determined that it was critical that the Program be 

implemented to address these issues and improve the PPP enabling environment.   

 

The last two years of the P3DP Program were implemented in an even more challenging 

environment.  In November 2013, Ukraine underwent significant economic, legislative and 

political changes and a conflict with Russia that resulted in occupation of seven percent of the 

country’s territory. The significance of these events cannot be overstated.  

 

Key events include: 

  

 Popular uprising. The Maidan Revolution, or the “Revolution of Dignity,” began in 

November 2013 as a popular protest against former President Yanukovich. Sparked by 

his decision to reject association with the EU in favor of Russia’s Customs Union, the 

government’s history of corruption and violent response fueled a protest movement, 

which spread throughout the country. In February 2014, following the deaths of 

approximately 100 protesters, Yanukovich and many of his entourage fled the country.  

 

 War with Russia. Days after President Yanukovich fled Ukraine, Russia occupied the 

Crimean peninsula and soon annexed the territory. In April, Russia triggered separatist 

uprisings across southern and eastern Ukraine by providing military leadership, 

weapons, mercenaries and financial support. In the eastern part of the country, sufficient 

local support enabled the separatists to seize territory they still control today. Although 

military operations have decreased, military maneuvers and conflicts occur daily.  

 

 Government restructuring. Petro Poroshenko was elected president on May 25, 2014. 

In June, he signed the EU Association Agreement and committed Ukraine to a reform-

oriented path. Reorganization of government ministries, including the MOEDT, led to 

significant reductions in staff and high turnover. This impacted the MOEDT’s PPP Unit, 

creating the need for P3DP to repeat capacity building efforts. Additionally, turnover at 

the regional and municipal levels resulted in losing “champions” of PPP initiatives, 

slowing if not halting some projects.   

 

 Internally Displaced Persons (IDPs). The war and occupation of Crimea displaced 

over 1.3 million Ukrainian citizens, adding a significant burden to already strained State-
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funded infrastructure, housing, healthcare and education services. Addressing their short 

and long-term needs is one of the biggest social challenges facing the government 

today. 

 

 Economic disruption. Ukraine’s economy, already weak, suffered significantly from 

these developments. The war destabilized an important economic region of the country 

and added significant costs to the government, which is already struggling with limited 

resources and a sharply depreciating currency. Russia banned the import of many 

Ukrainian products, bringing Ukraine closer to an economic collapse.  

 

RESPONDING TO THE NEW CHALLENGES  
 

The new GOU priorities include implementing reforms, battling corruption, decentralizing 

government powers, stabilizing and rebuilding the economy, and addressing the needs of IDPs. 

Because they were poorly positioned to manage conflict-related reconstruction and 

development without assistance from the international community and the private sector, the 

GOU, regional and municipal governments requested P3DP to tailor assistance to support their 

efforts to address these needs.   In response, 

P3DP intensified technical assistance in five 

important areas not initially envisaged: 

 

 Facilitating Private Sector Participation 

in Addressing Long-Term IDP Needs. 

The ongoing conflict between Russian-

sponsored armed groups and Ukrainian 

forces has resulted in over a million IDPs 

in need of safety and shelter. The 

numbers continue to grow. Multiple 

agencies have been working to address 

their immediate and short-term needs. 

None, however, are addressing the 

longer-term issues related to housing and 

health services. To address this gap, 

P3DP conducted studies and workshops 

highlighting specific opportunities and 

alternative ways to mobilize the private sector in addressing these needs. 

 

 Introducing E-Governance PPPs to Improve Public Services and Reduce Corruption. 

As part of its efforts to reduce corruption and increase efficiency, the GOU has made a 

strong push to increase the use of e-Governance at the national, regional, and local levels. 

This involves the use of information and communication technologies in public 

The PPP Practical Guide provides clear and 
comprehensive implementing information in 
Ukrainian for the identification, preparation and 
analysis of the effectiveness of public-private 
partnerships. The manual provided the basis for 
development of PPP projects. The Guide can be 
used by: 

 The managing partner or after receipt of 
proposals for a PPP private partner; 

 MOEDT of Ukraine, to analyze the 
efficiency of the implementation of PPP in 
the decision-making process; 

 The private partner in the preparation of 
proposals for the implementation of PPPs 

 Other stakeholders to improve skills 
relevant to the preparation of PPPs; and  

 A wider audience of those interested in 
the practical PPP implementation issues  

http://ppp-ukraine.org/wp-content/uploads/2015/03/PracticalGuide.pdf
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administration combined with organizational change and new skills to improve public 

services and democratic processes. The e-Governance model requires significant financing, 

new technology, and technical and management skills not currently available. One solution 

is for the private sector to develop and provide these services in partnership with 

government. P3DP conducted seminars and trainings to introduce approaches show how 

PPPs can support the introduction of e-Governance in Ukraine.   

 

 Supporting Innovation and Economic Growth by Establishing Industrial 

/Technoparks. The 2012 Law on Industrial Parks governs the establishment and operation 

of industrial parks in Ukraine, including the rights and responsibilities of all involved parties. 

The stated purpose of the law is to attract investment, create jobs, and stimulate economic 

development.  The law has proven ineffective in attracting investment and almost no 

Industrial Parks have been established. Private sector participation in industrial and 

technical park development through PPPs has the potential to change this. At the request of 

national and local governments, P3DP experts prepared a study with specific 

recommendations on policy and regulatory reforms that provide greater incentives for 

industrial park development.  

 

 Developing PPP Strategies to Rehabilitate Strategic Infrastructure. The GOU plans 

mass privatization of state enterprises over the next couple of years. Priorities include ports, 

railways, airports and the energy sector.  To support these efforts, P3DP experts conducted 

an analysis of the port sector and made specific recommendations on how to facilitate 

private sector participation through PPPs in developing, operating or maintaining port 

assets.   

 

 Improving State Owned Enterprises (SOEs). In response to a GOU request for assistance 

to help prepare a large state owned enterprise for investment, P3DP received a three-month 

no-cost extension to develop the primary components of a “vendor’s due diligence” and 

create a Virtual Data Room where SOE management, government officials, interested 

investors, and other stakeholders can readily access the SOE’s due diligence materials.  

 

KEY ACCOMPLISHMENTS 
 

In spite of the many challenges encountered during a period of extreme political and economic 

instability, as well as an ongoing war, P3DP succeeded in establishing a firm foundation that 

Ukraine can use to introduce PPPs as a means of developing infrastructure and improving 

public services. P3DP contributed significantly to the improvement of the PPP enabling 

environment in Ukraine, demonstrated that PPPs can be implemented in the country’s 

challenging environment, and showed how PPPs can play an important role in addressing 

emerging social needs and new government priorities. In the final months of the program, P3DP 
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saw a surge in demand for PPP-related services; coinciding with a substantial increase in public 

awareness about the important role that PPPs can play in improving services and the economy. 

OBJECTIVE 1: IMPROVING THE LEGAL AND INSTITUTIONAL 

FRAMEWORK FOR PPPS 

Although the reform process has been difficult, due to high turnover among officials and political 

instability, notable progress in improving the PPP legislative and regulatory framework and 

building essential institutional support has been made. P3DP used the extensive study 

conducted early in the Program on the PPP laws and regulations to guide its technical 

assistance efforts. As a result of this work, PPP policies 

were introduced, governing legislation and regulations 

were improved, and resolutions and mandatory tools 

guiding the creation and evaluation of PPPs were issued.  

 

Creation of a National PPP Policy 

 

P3DP worked with the MOEDT to develop the country’s 

first National PPP policy. Approved in August 2013 under 

CMU Decree #739, the PPP concept identified priority 

sectors in need of private sector investment and 

partnership; sending a clear signal that PPPs in 

infrastructure and public services were being 

encouraged. With public finances and infrastructure 

devastated by corruption in the previous government, poor management of the economy, and 

armed conflict with Russia, the private sector’s financial, technical and managerial resources will 

be critical to Ukraine’s long-term development and growth. 

 
 

A sound legal and regulatory framework is necessary to make PPPs a viable tool in Ukraine  

for improving infrastructure and key public services such as health, education, energy, 

waste management, parks and recreation, and transport. As a result of P3DP’s policy 

advice, legal analyses and recommendations, drafting of legislation, and advocacy for 

needed reforms, Ukraine’s PPP enabling environment was significantly improved. A 

National PPP Policy was established to guide government and send a strong signal to the 

private sector that Ukraine wants to partner with the private sector to improve services. A 

new PPP Framework law created and advocated by P3DP was adopted. Additionally, 

multiple secondary laws and regulations were improved and governing resolutions created 

with P3DP support were issued.    

MOEDT presents key issues at a roundtable discussion on 
the PPP Development Concept, which was approved by 
the Cabinet of Ministers in August 2013. 
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Adoption of New PPP Framework Law 
 

On November 24, 2015, the Verhovna Rada of 

Ukraine approved Draft Law #1058, which 

significantly improved the existing PPP 

Framework Law. P3DP led the drafting of the 

legislature and worked closely with the MOEDT's 

PPP Unit, the Committee on Industrial Policy and 

Entrepreneurship, and PIEC within AmCham, in 

advocating for its adoption. The new law 

improves the PPP enabling environment and 

makes Ukraine more attractive to private 

partners by: 

 

 Allowing creation of "Special Project Vehicle" (SPV) as a legal entity to implement 

the PPP project; 

 Simplifying the procedure for allocating land to the PPP; 

 Allowing public and private partners to conclude agreements that provide joint ownership 

rights for the constructed and/or acquired PPP objects; 

 Providing protections of the investor’s right for compensation of the value of its 

investments if the PPP is cancelled; 

 Authorizing alternative types of payments for inclusion in PPP agreements, including 

tariffs and availability fees; and 

 Providing a private partner the right to terminate PPP agreements if the project becomes 

financially infeasible due to state regulator’s changes in tariff policy or other government 

actions. 

 
Improved Secondary Laws and Governing Regulations 

 

In addition to the PPP Framework Law, multiple underlying secondary laws and regulations 

govern the creation and implementation of PPP projects in Ukraine. In cooperation with the 

MOEDT’s PPP Unit and other stakeholders, P3DP improved a number of these, including:  

 

 Budget Code: The Commission for Regulation of Communal Services requested P3DP 

support in amending budget laws that will provide incentives to implement energy 

efficiency projects in public buildings by allowing long-term budget commitments.  The 

Commission also requested support in revising laws to facilitate use of energy 

performance contracts. P3DP developed the proposed amendments through 

collaboration with the Institute for Budgetary and Socio-Economic Research (IBSER).  

The amendments were adopted in April 2015, thereby enhancing the attractiveness of 

PPPs with ESCOs.  

 Leasing and Concessions: P3DP analyzed existing legislation and provided input to 

legislative reforms to require fair payments to the private partner upon early termination 

Verkhovna Rada of Ukraine 
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of concession agreements. The law governing leasing and concession agreements 

related to provision of district water, heating and sanitation communal facilities (#0857), 

was successfully amended in October 2013, thereby reducing the risks of entering into 

PPPs in these sectors.  

 Licensing Procedures: On March 26, 2015, President Poroshenko signed draft law 

#0934, On Licensing of Certain Types of Economic Activity. The law simplified licensing 

procedures by eliminating multiple documents, approvals, and regulations in the heating 

and water sectors. P3DP provided many recommendations to the legislative reform, 

which were identified in the P3DP’s PPP legal and regulatory diagnostic report. 

 

More Effective and Efficient PPP Project Preparation Process 

PPPs are complex in nature, but in Ukraine the magnitude of the mandated processes to create, 

implement and monitor the projects discourage their use. P3DP worked closely with the 

MOEDT’s PPP Unit and other government and private sector stakeholders to create guidance 

tools and processes. (For example, the Cabinet of Ministers of Ukraine (CMU), Ministry of 

Finance (MOF), and leading business associations, such as AmCham, the European Business 

Association, and the US-Ukraine Business Council).  Examples include:  

o PPP Tendering and Appraisal Procedures. P3DP achieved a significant policy 

success with the approval of amendments developed, recommended and advocated by 

P3DP to CMU Decree #384, On Efficiency Analysis and Tender Procedures of Public-

Private Partnerships in July 2014. As a consequence the amendments to the MOEDT 

Order #255 “On PPP Appraisal Methodology” were developed, discussed with MOEDT 

and submitted to the Ministry for formal approval. The amendment simplifies tendering 

and project appraisal procedures and resolves numerous legislative contradictions. 

These measures mitigate corruption and remove major hindrances to private sector 

participation in PPPs. Together with CMU Resolution #81 On Exchange of Information 

between Public and Private Partners during PPP Project Implementation, CMU 

Resolution #40 On Provision of State Financial Support of PPP Projects, CMU Decree 

#384 and MOEDT Order #255 suggest the full scope of PPP projects development and 

implementation in Ukraine.  

 

o PPP Risk Assessment Methodology. The PPP Risk Assessment Resolution, authored 

by P3DP, amends CMU decree #232, which regulates the activities of municipalities or 

other public partners regarding PPP risk assessment and management. The draft 

decree was finalized and approved by the MOF. As of November 2015, it is under review 

by the Ministry of Justice and then will go to the CMU for approval and adoption. 

 

o PPP Guide for Municipal and Regional Authorities on Preparation of Feasibility 

Studies for Public Private Partnerships 
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P3DP developed the PPP Guide to orient better municipalities and regional authorities 

on PPP policy legislation and regulatory acts. The Guide describes the structure of the 

Feasibility Study Report and provides the key elements of the appraisal procedure of 

that study, which has to be conducted by municipal councils and/or regional authorities 

before approving implementation of the project under a PPP mechanism. The PPP  

Guide served as the basis for a series for trainings for pilot P3DP regions, which were 

conducted in the December 2012 – February 2013 period. The results of these trainings 

can be seen from the PPP developed in the town of Oster (Chernigiv region) in 2014 and 

whose final PPP agreement was signed on June 23, 2015. This PPP in Oster replicated 

the Malyn Pilot PPP, which was set up to deal with the provision of central heating. 

 

OBJECTIVE 2: IMPROVING INSTITUTIONAL PPP SUPPORT 

SERVICES 

 

P3DP worked toward institutionalizing the PPP knowledge and skills needed to create policy, 

improve regulations, and guide the creation and monitoring of PPP projects that bring value to 

Ukrainian citizens. P3DP led the establishment of the PPP Unit within the MOEDT and helped 

clarify and its legal authority and responsibilities. Practical workshops and on-site consulting 

enhanced the PPP Unit’s capacity to fulfill these duties. In response to specific requests, P3DP 

also assisted the Ministry of Infrastructure, the Ministry of Health, regulators of the municipal 

waste sector, and other agencies and private sector stakeholders.   

 

 

 

The GOU recognized that many municipalities and agencies lack the technical capacity 

and expertise to create viable PPP projects. This shortcoming prevents the government 

from effectively addressing urgent infrastructure and public service needs or advancing 

longer-term economic development goals. P3DP helped to create the PPP Unit, based 

within the MOEDT, to address these and other issues hindering PPP development.  P3DP 

trained and assisted the PPP Unit to gain the capacity to formulate and coordinate PPP-

related policy issues, ensure quality of proposed PPP projects, protect public interests, 

promote PPPs, and support municipalities in their efforts to create PPPs. P3DP worked 

with leading business associations to establish the critical cooperation and communication 

between business and government needed to improve the PPP environment and create 

viable and bankable PPP opportunities. 
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Enhanced PPP Institutional Support and Capacity  

New MOEDT leadership recognized the 

importance of both PPPs and the role of its PPP 

Unit for improving the legal and regulatory 

environment, establishing guiding policies, and 

providing guidance to agencies and 

municipalities working to introduce PPPs. P3DP 

supported the continued development of the 

PPP Unit by conducting over 10 tailored 

trainings and creating guidance tools, policies, 

and procedures that will help the PPP Unit fulfill 

its role as a resource to ministries and 

municipalities working to develop PPPs. 

 

The PIEC, formed in collaboration with 

AmCham, complements this institutionalized 

support by serving as an effective platform for promoting PPPs, connecting municipalities with 

interested investors, and advocating for needed reforms. The work of the PPP Unit and the 

PIEC will be further enhanced by the efforts of educational institutions and consulting 

organizations to provide needed PPP training and project consultations. P3DP tools they will 

use include a PPP e-learning course, a Ukrainian-specific PPP textbook, local case studies, 

Sector Briefs, Guidance Notes and other materials.   

 

Establishment of the PPP Unit and PPP Implementation Processes 

 

P3DP played a significant role in the establishment 

of the MOEDT’s PPP Unit, which provides guidance 

and support to the MOEDT for PPP implementation 

in Ukraine. P3DP provided advice on the PPP 

implementation process and helped define the PPP 

Unit’s role and responsibilities within the limits of 

existing legislation. The process has been tested 

through the successful implementation of three PPP 

pilots (two were implemented with the support of 

P3DP, while the third PPP was a replication of 

Malyn PPP project and was developed by the Oster 

city council independently). Because of uncertainties 

during the restructuring of the MOEDT, the Ministry 

did not concentrate enough efforts on the PPP Unit until 2015. The PPP Unit, however, remains 

in place after the restructuring, has been staffed, and received training and support from P3DP 

through the end of the Program.  

Participants of the PPP Study tour to St. Petersburg in 
2011 at a presentation by the Government of St. 
Petersburg’s PPP Unit managers. 

 

Opening of training workshop on preparation of the 
PPP feasibility studies and project appraisals. P3DP’s 
training transferred PPP knowledge and skills to 
government officials. 
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Establishment of the PPP & Infrastructure Expert Center  

 

P3DP established the PIEC in collaboration with AmCham in Ukraine, and with support from the 

MOEDT and MRDCH. It serves as serves as a platform for private sector and other 

stakeholders to collectively advocate for legislative and policy reforms needed for the 

development of PPPs in Ukraine. In addition, it creates a sustainable mechanism that unites 

governments and investors in the development of viable PPPs in infrastructure and public 

services.  

 

Enhancing GOU Knowledge and Skills of PPPs  

 

P3DP helped the PPP Unit and other government staff gained PPP-related knowledge and skills 

through participation in tailored, practical workshops, study tours and conferences to learn first-

hand from relevant PPP practitioners and the experiences of those involved in the set-up and 

operations of successful PPPs in neighboring countries. 

 

In addition, P3DP provided focused consultancies to 

apply acquired knowledge to PPP project evaluation 

and approval. P3DP also reached officials by 

contributing to working groups in various GOU 

bodies, such as the Verkhovna Rada Committee on 

Industrial Policy and Entrepreneurship, the National 

Commission of Communal Utilities Tariffs 

Regulation, and the Sea Ports Infrastructure 

Renovation Working Group led by the Deputy 

Minister of Infrastructure. These resulted in several 

important successes: 

• A study tour to Vinnytsia Region, combined 

with PPP training for officials from Ivano-

Frankivsk, led to the replication of a SWM PPP aimed at generating electricity from 

landfill gas.   

• A study tour to Turkey (Istanbul and Ankara) in September 2014 resulted in the 

organization of an international PPP conference in Kyiv (November 27, 2014) focusing 

on lessons of experience from Turkish PPPs, which generated a great deal of interest 

among Ukrainian officials. Earlier, a study tour to Poland (November 2013) highlighted 

ways that PPPs can support infrastructure development. 

• P3DP also demonstrated how PPPs can support e-Government, a key tool being 

pursued by the GOU for combatting corruption.  

• P3DP also demonstrated how PPPs can provide for long-term housing and healthcare 

needs of IDPs through participation in working groups, conferences, and studies 

Representatives of Varazdin, Croatia, discuss 
successful examples of PPPs implemented in their 
country with study tour participants. 
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conducted by experts conducted in Kharkiv, Dnipropetrovsk and Odesa during the 

period of April – July 2015. 

 

 

 

 

 

 

 

 

 

 

 

 

OBJECTIVE 3: DEVELOPING PUBLIC AWARENESS AND 

STAKEHOLDER CAPACITY TO IMPLEMENT PPPS   
 

 

 

For PPPs to take root in Ukraine, government officials, potential private partners, NGOs, the 

mass media and the general public must have an awareness and understanding of PPPs and 

the benefits they can bring. National and municipal officials also require the knowledge and 

skills necessary to design, implement and monitor PPP projects that are both attractive to the 

private sector and beneficial to citizens. To this end, P3DP conducted over 20 practical PPP 

trainings reaching over 2950 government and municipal officials, support staff, and the private 

sector.  P3DP also supported and participated in nine conferences and seminars throughout the 

P3DP Study Tour Participants at the Municipality of Ankara after the formal 
presentation of the city’s PPP Projects and activities 

(October 1 2014). 

Accompanying the growing importance of PPPs in Ukraine, is the recognition of the 

significant shortage of human resources needed for their successful implementation. This 

trend was increasingly prevalent during the final year of P3DP, as evidenced by the 

growing number of training and consulting requests from government ministries, agencies, 

and municipalities interested in exploring and introducing PPPs. P3DP tailored its 

assistance to respond to these requests and, as importantly, prepared Ukrainian PPP 

educators and consultants to provide similar services in the future. P3DP also created an 

on-line PPP course and a broad range of practical PPP training resources.  

. 
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country to increase awareness of PPP benefits and the importance of transparency throughout 

the process of creating and implementing the projects. Covering 11 pilot regions over five years 

(Vinnytsia, Lviv, Ivano-Frankivsk, Zhytomyr, Kyiv, Zaporizhia, Dniprpetrovsk, Odessa and 

Kharkiv regions, Simferopol and Western Crimea), P3DP worked closely with more than 50 top 

level government and regional authorities through organization of five international PPP 

educational study tours to Croatia, Russia, Poland, Austria and Hungary.     

 

P3DP also conducted as series of “train the 

trainer” workshops for representatives of over 

10 Ukrainian educational institutions currently 

or planning to introduce PPPs in their 

educational curriculum or deliver PPP 

trainings. To support these endeavors, P3DP 

developed a portfolio of knowledge products to 

support long-term PPP development in 

Ukraine. These include a PPP “Ukraine 

specific” textbook, ancillary course materials, 

case studies, guidance notes, educational 

videos, and other resources in Ukrainian 

language. The P3DP materials draw from 

international best practices but are grounded in 

experiences learned during implementation of pilot PPPs and framed in Ukrainian legislation 

and regulations. These resources can be found on the ppp-ukraine.org website, which will 

remain online and available through 2020. 

 

Growth in PPP Awareness 

 

In 2011, P3DP conducted a baseline awareness survey so that changes in awareness, attitudes 

and needs related to PPPs could be measured among local governments, businesses, NGOs 

and the community. A second awareness survey was conducted in early 2014 to measure 

progress and guide P3DP assistance.  A third and a final one was conducted in May-June 2015 

to assess impact of the program and provide a basis for future technical assistance efforts to 

improve the PPP enabling environment in Ukraine. Overall, 1,743 responses were collected in 

the telephone survey from 130 cities, including seven PPP-pilot cities and seven non-pilot cities. 

 

 

 

 

 

 

 

P3DP Trainer Ned White with participants from 
Ukrainian municipalities. 

http://ppp-ukraine.org/
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Key findings include: 

• Where P3DP was active, awareness 

increased significantly. More than half of the 

respondents were able to define correctly a 

PPP compared with slightly more than one-

third in 2011. PPP awareness increased 

among all respondent groups, though 

awareness of the existence and function of 

the MOEDT PPP Unit remains low despite a 

significant increase from 2011. 

• The vast majority of the respondents (around 

two-thirds in each category) believes that 

involvement of the private sector through the 

public-private partnership mechanism could 

improve the quality of the public services and 

are ready to pay for such improvements. 

• Respondents strongly support wider usage of PPPs to deliver services to disabled, poor 

and other vulnerable groups, including internally displaced persons (IDPs). 

 

Building PPP Knowledge and Skills 

 

To develop PPP awareness, knowledge and practical skills of key stakeholders, P3DP 

conducted over 25 practical workshops and seminars, five study tours, nine conferences, and 

multiple roundtables and other activities that enhanced the capacity of over 50 government and 

municipal leaders to create and implement PPPs. The various P3DP trainings covered PPP 

fundamentals such as characteristics of viable PPP projects, the legal and regulatory 

frameworks governing their development, and the importance of transparency and effective 

stakeholder communications throughout the PPP process. Tailored practical workshops 

developed knowledge and skills needed to prepare feasibility studies; conduct financial 

analyses and modeling; and perform risk assessments. 

 

Ukrainian-language PPP Training Materials 

 

Through its capacity building objective, P3DP has developed a significant body of training 

materials that can be used to train officials, potential private operators, civil society, and other 

stakeholders about the design and implementation of PPPs in Ukraine.  

 

PPP e-Learning PPP Course  

 

In recognition that many public servants do not have the time to devote to traditonal 

trainging, P3DP developed an online e-learning course.  This course is one of the many 

P3DP’s Chris Shugart explains how solid waste tariff 

methodology impacts the private sector’s willingness to invest 

in landfills. P3DP worked with the national Commission of State 

Public Utilities to improve tariff regulations in the SWM sector. 
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sustainable knowledge resources on PPPs that P3DP developed.  It can be access at 

http://moodle.ppp-ukraine.org.  

 

By completing the course, participants 

will acquire fundamental knowledge 

about the design of PPP projects, what 

determines if they are financially viable, 

and management basics. The course 

incorporates the use of other P3DP 

guidance tools, such as case studies, 

sector briefs, sample documents and 

videos highlighting lessons learned 

during efforts to create and implement 

P3DP’s PPP pilots.  

 

PPP Video Case Studies 

 

Video is an excellent way to share knowledge and experience, as well as to raise 

awareness of PPPs. P3DP created a series of case study videos highlighting efforts to 

create PPP projects in key public service sectors of Ukraine. The videos are designed to 

both promote PPP awareness and serve as training tools.   

  

The video series includes: 

 

 A First for Ukraine: Biofuel PPP in Malyn 

 Reducing Urban Congestion: Lviv’s Parking PPP 

 Generating Energy from Waste: Landfill Gas PPP 

 Rethinking Healthcare System: Role of PPP in Ukraine 

 Revitalizing Urban Parks: Benefits that PPPs Bring, and 

 What are Public Private Partnerships? 

 

Ukrainian Language PPP Textbook 

 

Recognizing the scarcity of Ukrainian-specific PPP education materials, 

P3DP prepared a PPP Textbook designed for use by higher education 

institutions and training organizations tasked with preparing public 

sector managers.  The text book contains relevant legislative and 

regulatory information, national PPP policies, PPP case studies based 

on P3DP’s experience, and sector-specific information, discussing 

opportunities and challenges to using PPPs in Ukraine to address infrastructure and public 

service needs.  

 

 

P3DP's online PPP course in the Ukrainian language 

allows self-paced learning. 

 

http://moodle.ppp-ukraine.org/
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Sectoral Reviews, Case Studies and other PPP Studies 

 

P3DP learned a great deal about PPP opportunities, applicable legislative and regulatory 

constraints, and challenges to their successful implementation in various sectors. This 

information has been captured in materials prepared in both English and Ukrainian for the 

benefit of officials, potential private partners, and other stakeholders.  

 

Sector Briefs describe the opportunities and challenges of introducing PPPs to improve 

infrastructure and the quality of public services in Ukraine. The briefs were prepared for 

the energy efficiency, solid waste management, public transportation, public parking 

facilities, social housing for IDPs, and education sectors.  

 

Case studies describe the efforts of Ukrainian cities, which received P3DP assistance, to 

introduce PPP pilot projects, and are designed to be used in trainings and classrooms. 

They can also help accelerate PPP development by guiding municipalities through the 

gauntlet of regulatory and legal barriers, demonstrating the importance of effective 

stakeholder communication, and highlighting the value of transparency.   

 

PPP Research describes key issues and present alternative approaches to improving 

infrastructure or addressing urgent public service needs in Ukraine. P3DP responded to 

specific requests of the GOU and stated priorities of municipalities. The research 

addresses key infrastructure and public service sectors in areas such as seaports; 

municipal waste; project financed (for infrastructure projects); irrigation PPPs; and 

transport. These can be accessed at ppp-ukraine.org. 

  

 

Partnerships with Educational Institutions 

 

To ensure that municipalities, government agencies and other stakeholders have access to PPP 

information and support in the future, P3DP is institutionalizing the trainings it developed by 

working with Ukrainian educational and training institutions to make the complete PPP course, 

case studies and guidance materials, free and openly available through the MOEDT and online 

at ppp-ukraine.org  Over 10 institutions of higher education in Ukraine are already using P3DP  

materials in their classrooms.  In addition to the Academy of Public Administration with branches 

in Kyiv, Odesa, Kharkiv, Dnipropetrovsk, and Lviv, P3DP materials are being used by Kyiv-

Mohyla Business School, which has incorporated PPP modules into its MBA program; and Lviv 

Business School (LBS), which recently introduced a Master’s in Public Administration program. 

 

 

 

http://ppp-ukraine.org/
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OBJECTIVE 4: ASSISTING MUNICIPAL EFFORTS TO CREATE 

REPLICABLE PPP PILOTS  
 

P3DP supported the efforts of Ukrainian municipalities to create 10 Pilot PPP projects in “high 

priority” infrastructure and public services sectors covering 8 regions including ARC. Pilots in 

health, education, alternative energy, municipal waste, parks and recreation, and the transport 

sector were the focus of P3DP assistance. Technical assistance was also provided to 

government agencies evaluating alternative PPP approaches to introduce e-Government 

services, establish industrial or techno-parks, and address long-term needs of IDPs. The Pilot 

PPP in “renewable energy” is fully operational and is already being replicated. Lessons learned 

and tools created to implement the “parks 

and recreation” pilot that is operational, 

coupled with lessons learned from another 

parks and recreation pilot that was readied for 

tendering in Crimea (which was abandoned 

upon the Russian occupation of the 

peninsula), are guiding park rehabilitation 

strategies in Kyiv and other cities.  Pilot 

efforts in the municipal waste sector resulted 

in improved municipal practices and national 

policies, and P3DP guidance tools are the 

basis for PPPs now being pursued in the 

municipal waste sector in Kharkiv, Kyiv, and 

other cities.   

 

The process of designing and implementing P3DP’s Pilot PPP projects provided 

invaluable insights needed to improve the PPP legal and regulatory environment while 

creating replicable models that can be used to improve infrastructure and public 

services. The PPP analysis and guidance tools and PPP agreements created during 

their process development will serve as models to guide municipalities and government 

agencies working to create future projects. Case studies, videos, and sectoral briefs 

capturing key lessons learned while pursing the Pilots will be used by educational 

institutions and training organizations working to enhance the capacity of current and 

future government workers to design and launch viable PPPs.   The importance of the 

role that the pursuit of Pilot PPP projects played in P3DP’s success cannot be 

overemphasized.  

. 

New municipal boiler in Malyn providing heat to three 
schools, the result of a successful P3DP pilot PPP project. 
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In addition to multiple municipalities throughout Ukraine, the Ministry of Health, Ministry of 

Education, and the Ministry of Infrastructure are all now applying lessons learned and guidance 

materials from P3DP experiences in their efforts to introduce PPPs.   

Renewable Energy  

In Malyn (Zhytomyr Region), P3DP guided the launch of the first PPP in Ukraine which fully 

complies with the regulations and prescribed procedures of Ukraine’s PPP Law.  Under this 

PPP, a private operator is using renewable biofuel burned in a municipal boiler house to heat 

three schools. This has reduced municipal heating costs by approximately 10 percent, reduced 

greenhouse gas emissions by an estimated 11,000 tons, increased Ukraine’s energy 

independence from Russia, provided economic opportunities for local SMEs, and improved the 

learning environment for schoolchildren. The project began operations in November 2014.  

 

The pilot was subsequently replicated in Oster (Poltava Region), in June 2015, where city 

leaders received guidance from the MOEDT’s PPP Unit in adapting and applying the feasibility, 

financial, environmental and technical studies created by P3DP. They used the Malyn PPP 

agreement as a template. Other cities, including Kyiv, are currently evaluating the use of this 

approach to heat public buildings in order to gain energy independence and lower costs.  

 

Parks and Recreation 

 

Municipal governments in Ukraine typically do not have funds or management capacity to 

effectively maintain and operate sports and recreation facilities, including public parks with 

green areas. As a result, facilities in many public recreation areas are falling into disrepair. By 

engaging the private sector through PPPs, local governments can obtain the financing and 

operational expertise necessary so that the public can enjoy quality parks, sports facilities, and 

other recreational areas that otherwise would not be available. 

 

P3DP supported two pilot PPP projects 

to demonstrate how PPPs can bring 

these benefits. The fully implemented 

Kyiv Summer Sports & Recreation PPP 

introduced new sports facilities and 

improved green areas.  In Simferopol, 

the Urban Park Renewal PPP designed 

to introduce new concession and 

entertainment facilities and improve 

green areas was prepared for tendering 

but was not completed, due to the 

Russian occupation of Crimea.  

 

Misto Sportu is a new sports and recreation center on Hydropark 
Island in the heart of Kyiv. http://www.ex.ua/get/198561781 

http://www.ex.ua/get/198561781
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Leveraging the analysis, studies, agreements and other materials created during their 

preparation, P3DP supported the Kyiv Investment Agency in creating their city park 

rehabilitation strategy. P3DP also collected the primary information needed to analyze 

alternatives to rehabilitate Peremohy Park in Kyiv. P3DP assisted in preparation of financial 

models and provided narrative comments and step-by step instructions on how to adjust the 

model for use on other park projects. 

 

Municipal Waste Management 

 

The GOU aims to reform its highly-inefficient 

solid waste management sector. By involving 

the private sector through PPPs, government 

can reduce costs, increase recycling, introduce 

new technologies, improve management, and 

protect public health and the environment. 

P3DP has collaborated with the National 

Commission for Communal Services 

Regulation and the Ministry of Regional 

Development, Housing and Communal 

Services to establish a rational, clear, and 

consistent solid waste management (SWM) 

tariff methodology for the disposal of waste at 

municipal landfills, an essential factor for successful public-private partnerships in the sector. 

 

A promising component of a comprehensive SWM strategy is generating power by harnessing 

harmful methane gas produced by landfills. This approach not only produces energy, but 

reduces negative environmental impact and contributes to long-term maintenance and post-

closure activities on the landfill. P3DP supported municipal governments in both Vinnytsia and 

Ivano-Frankivsk in their efforts to develop PPPs that harness biogas emissions as part of their 

comprehensive SWM systems.    

 

The Vinnystia (City) Solid Waste Landfill Management, Gas Treatment and Electricity 

Generation Project was put on hold because of low interest by potential partners in the current 

economic environment. As a short-term measure, the City awarded the power generation 

contract to the existing landfill management firm, which had been flaring landfill gas emissions. 

P3DP’s feasibility study and financial models were used by the City to make this decision, 

demonstrating the successful application of these tools by a municipal government to evaluate a 

PPP project and make sensible economic decisions based on them. 

 

 

Health Care  

 

Mykhailo Smushak, Director of the Communal Utilities 
Department of the Ivano-Frankivsk City Council, 
explains the technology of solid waste management. 
https://www.youtube.com/watch?v=zDeYEfZIUGk&f
eature=youtu.be 

 

https://www.youtube.com/watch?v=zDeYEfZIUGk&feature=youtu.be
https://www.youtube.com/watch?v=zDeYEfZIUGk&feature=youtu.be
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The state-run healthcare system in 

Ukraine, which guarantees free 

healthcare to all citizens, faces serious 

constraints at every level. Funding, 

facilities, equipment and supplies are 

inadequate. Doctors are poorly paid and 

do not have access to modern 

equipment. Healthcare management is 

inefficient and encourages corrupt 

practices. The Ukrainian healthcare 

system provides poor service and places 

a heavy financial burden on the State. 

Patients also suffer because they have 

to pay doctors unofficially and buy their 

own medicine. Private sector funding, expertise and technology, mobilized through PPPs can 

help address these issues and improve the overall quality of medical services.  

 

P3DP worked with the municipal government of Zaporizhia, supporting their effort to create 

Ukraine’s first healthcare PPP. The project envisaged sharing hospital space with a private 

partner that would renovate facilities, procure modern equipment, and introduce new surgical 

techniques. If implemented, it would mobilize $2 million over the 25-year life of the project. As a 

result of the war and untimely death of the deputy mayor, the project’s champion, and a broad 

range of other issues, the PPP was not tendered.  Regardless, the Ministry of Health is using 

P3DP research and analysis, feasibility studies and other tools as they work to implement 

reforms needed to make PPPs more viable in the health sector. 

 

 

 

Transport 

 

With steady increases in the number of cars per capita and poor urban planning, driving in 

Ukrainian cities has become increasingly difficult, and contributes to congestion, increases 

pollution, and reduces quality of life for Ukrainian citizens. The negative impact caused by the 

inadequacy of public transportation infrastructure is magnified by the lack of parking facilities.  
 

P3DP addressed the parking challenge by assisting the city of Lviv in their efforts to create 

Ukraine’s first parking management PPP for a multi-level underground garage. Despite many 

challenges, such as reforming parking legislation and improving enforcement of regulations, 

many municipal leaders from other cities expressed interest in the project to serve as a 

“roadmap”, as they look for ways to address traffic and parking issues in their respective cities.   

 

Education 

Deputy Minister of Healthcare Olexandra Pavlenko describing 

the legal mechanism of PPP implementation in the sector. 

http://www.ex.ua/get/190989517 

http://www.ex.ua/get/190989517
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Educational institutions in Ukraine have suffered from a rapid decline in population, a lack of 

funds, and low disposable incomes. Private sector participation in the education sector has the 

potential to help government better allocate existing and find new resources to improve the 

educational system. Education PPPs can help governments obtain the resources necessary to 

modernize, operate, maintain and manage educational facilities in partnership with the private 

sector, and allow school leadership to focus on the content and quality of education. 

 

The Kyiv Education PPP demonstrated 

how, thorough due diligence during the 

design stage of a PPP, one can identify 

obstacles in a timely manner; thereby 

enabling government to restructure the 

concept in a more viable manner. City 

officials initially sought a PPP in which a 

private operator would build or renovate 

a kindergarten that charges fees and manages it. Working with city authorities, P3DP completed 

business and financial models, market testing meetings, and legal reviews. P3DP’s findings 

identified a financial “viability gap” and that a government subsidy would be necessary for the 

project to be attractive to private investors. They also revealed that under existing legislation, 

the transaction process would be lengthy and cumbersome. P3DP and the P3DP and the Kyiv 

City State Administration (KCSA) revised the PPP concept to contract out maintenance and 

operations of educational facilities in Kyiv’s Podil district of Kyiv to a private sector operator. The 

operator is to provide utility, maintenance and related services to all education facilities on a 

long-term basis.  The city of Kyiv continues to pursue this pilot.   

 

A similar benefit was realized under the Kyiv Maintenance of Educational Facilities PPP, which 

went through several modifications as a result of a feasibility study and financial modeling 

exercise. The original model, for example, demonstrated that the project could not continue 

without municipal support.  

Improving State Owned Enterprises (To be updated prior to submission of the Final Report 

on 31 December 2015)   

http://www.google.com.ua/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwjIsePgwLrJAhWm33IKHcX1AeMQjRwIBw&url=http://ibose.org.in/&bvm=bv.108194040,d.bGQ&psig=AFQjCNHjDYpjUX13_DCjPZ_P05H5r4TD9Q&ust=1449053908013459
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P3DP’s scope of work for the no-cost extension (NCE) period of 

October 1 – December 31, 2015, responds to a request from 

the State Property Fund of Ukraine (SPFU) to conduct vendor 

due diligence (VDD) on a high profile State Owned Enterprise 

(SOE) in Odesa. This assistance is deemed an essential 

component of the process to prepare the SOE for a fair, open, 

competitive and successful tendering by the SPFU, and to instill 

confidence in potential investors and the general public and 

assure them that the GOU will be applying processes that are 

transparent and in-line with international best practices and standards.  

To achieve this, P3DP began the procurement process to identify an internationally recognized 

audit/tax/legal firm to conduct the VDD. Final outputs and results will include the creation of a 

virtual data room for sharing of relevant documentation which will be maintained by the SOE,  

SPFU, or the Investment Bank/Transaction Advisor engaged by the SPFU to conduct the full 

privatization. Once the assignment is completed, P3DP will hold a one-day workshop to share 

findings and engage stakeholders in discussion on learnings from the due diligence process. 

Mitigating Climate Change and Promoting Renewable Energy 

 

P3DP played an important part in implementing USAID’s Global Climate Change and 

Development Strategy in Ukraine. P3DP’s multi-faceted approach helped create the conditions 

necessary for private investment, enhancing the capacity of individuals and institutions to create 

economically viable projects, and implementing PPP pilots that will serve as models for 

replication. The resulting framework supports Ukraine’s transition to climate resilient low 

emission economic development. P3DP assistance positively impacted the national framework 

of policy and legislation needed to mobilize private investment in renewable and energy 

efficiency projects, strengthening needed individual and institutional capacities, demonstrated 

how private investment projects can mitigate global climate change.     

 

Specific efforts by the Program that supported this goal include: 

 

1. Improving the Legislative and Policy Framework: As a result of P3DP consultations and 

tailored research and policy recommendations, provisions promoting clean energy and 

energy efficiency are included in Ukraine’s National PPP policy and reflected in draft and 

adopted legislation. These support the National Economic Reforms Program for 2010-2014. 

PPP-related laws, such as the budget code, were improved so that renewable energy and 

energy efficiency PPPs can be introduced.  Specific examples where P3DP played a 

decisive role include: 

 Development of Draft Law #2010, On Amendments to Specific Laws on Competitiveness 

Conditions for Electricity Produced from Alternative Resources of Energy, which was 



 
USAID Public Private Partnership Development Program (P3DP) in Ukraine     34 of 45 

DRAFT FINAL REPORT 

 

approved by the Verkhovna Rada on June 3, 2015. The legislation improves methods of 

energy payment calculations for companies and facilitates PPP projects in SWM. 

 Inclusion of provisions in the PPP Concept and Strategy for using PPPs to develop the 

energy sector, improve the resource and energy efficiency of the housing and communal 

sector, and protect the natural environment; 

 Amendments to energy efficiency legislation that provide specific regulations for making 

ESCO contracts efficient for the public sector; and 

 SWM tariff reform to accelerate the development and modernization of the SWM sector 

in Ukraine in ways that improve energy efficiency and reduce greenhouse gas (GHG) 

emissions. The proposed regulations provide for resources to be used to develop and 

manage landfills that meet modern environmental requirements. 

 

2. Building Environmental Knowledge and Capacity: In addition to teaching approximately 200 

national, regional and municipal representatives about the fundamentals of PPPs, P3DP 

demonstrated how the private sector can contribute to low emissions, and sustainable 

economic development through financing, technology, and managerial know-how. For 

example, P3DP’s training program on the role of PPPs in the energy efficiency and 

renewable energy sectors targeted municipal officials and included representatives of other 

government agencies, private companies, NGOs and the mass media. The training was 

successfully conducted in Zhytomyr, Dnipropetrovsk, Ivano-Frankivsk, Kyiv, and Vinnytsia. 

These trainings were highly relevant to many P3DP pilot PPP projects involving extraction of 

landfill biogas for power generation and use of renewable biofuel, straw pellets, to generate 

heat for schools.  

 

3. Demonstrating Clean Energy Development through Pilot PPP Projects: P3DP’s pilot PPP 

projects will have significant and positive impact on greenhouse gas emissions and 

improved energy efficiency in Ukraine. Pilots in Vinnytsia, Ivano-Frankivsk, and Malyn are 

expected to demonstrate how PPPs can mitigate climate change by generating electricity 

with landfill gas and heat with biofuel. Estimated reductions resulting from U.S. Government 

assistance delivered through P3DP will be equivalent to 927,150 metric tons of CO2. 

Reductions of electricity consumption generated from non-renewable energy sources, such 

as oil or coal, are estimated to be 230,989 MWh.   
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These reductions are due to energy efficiency measures and substitution for non-renewable 

sources of energy. Demonstration effects could lead to much greater impact in over the long 

term. Given that over 100 landfills are in use throughout the country, PPPs have the potential to 

make a significant impact on the development of clean energy in Ukraine.   

 

 

 

  

Project name 

Estimated 

Reduction in GHG 

(Metric tons of CO2 

equivalent) 

Estimated reduction of 

electricity consumed, 

generated from non-

renewable sources 

(kWh) 

Period 

Landfill biogas 

extraction PPP in 

Vinnytsia 

459,016 79,393,973 2019-2029 

Landfill biogas 

extraction PPP in 

Ivano-Frankivsk 

456,705 78,994,325 2015-2025 

Renewable energy 

for district heating 

in Malyn, Zhytomyr 

region 

11,429 72,601,136 2013-2038 

TOTAL 927,150 230,989,434  
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LESSONS LEARNED 
 

The experience of promoting the development of PPPs in Ukraine gave P3DP a unique 

perspective of the challenges involved. Many of the lessons learned during the implementation 

of the Program will be relevant to future implementers of PPP projects. Officials, NGOs and 

developmental institutions interested in furthering PPP development in Ukraine in the future will 

find value in and draw upon P3DP’s lessons of experience.  

 

A strong, focused PPP Unit and high-level support in government are needed. PPPs 

involve shaking up established ways of conducting business for government bureaucracies. 

Experience in other countries shows how difficult it is to build a strong PPP program without, as 

a precondition, enthusiastic commitment and strong leadership from the highest officials in 

government. This was lacking in Ukraine from the very beginning of the Program. Related to this 

was the lack of a strong PPP Unit with a clear sense of its mission – and the resources to carry 

it out. Ideally, most of P3DP’s activities should have been centered around (advising and 

supporting) a well-defined and strong PPP Unit, but this did not exist, and no effort of P3DP 

could have created one. In other countries, PPP advisors who address fundamental questions 

about policy, legal framework, guidelines, capacity building, and identification of PPP project 

ideas are often embedded within a PPP Unit. More careful attention should be paid to these 

important preconditions in planning future advisory work for PPPs in Ukraine. 

 

Widely disseminated written documentation of different types facilitates long-term PPP 

knowledge dissemination. P3DP developed numerous training materials, videos, white 

papers, case studies, an online PPP course, and a textbook in Ukrainian language. These 

materials are in high demand and have proven to be an important leave-behind of P3DP. Given 

the lack of appropriate written material on PPPs in Ukrainian, this legacy of documentation will 

provide a good starting-point for the future development of PPPs in Ukraine.   

 

Political stability is essential for PPPs. The long-term life cycle of PPPs (some PPPs last as 

long as 30 years) makes political stability especially important – particularly in a country where 

personality and politics still carry more weight than the stability of government policy and rule of 

law. This is a well-understood concept and is supported by P3DP’s experience. The pilot PPP 

project in Malyn progressed relatively smoothly because city leadership was consistent and 

supportive in spite of the crisis enveloping the country as a result of Russia seizing control of 

sections of Ukrainian territory. Pilots progressed less evenly where political conflicts were more 

pronounced, such as in Zaporizhya and Lviv. P3DP suggests that any future program be 

initiated after the conflict in eastern Ukraine is resolved and a measure of political and economic 

stability has been restored. 

 

Elements of PPP pilots were beneficial beyond the set-up of the pilots. The process for 

setting up P3DP pilots implemented at the municipal level involved numerous steps, which have 
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applications far beyond the pilot PPP itself. This includes feasibility studies, financial models, 

stakeholder communications, and market sounding events to measure investor interest, 

legislative reviews, and tender preparation. The very process of rigorous investment planning 

and appraisal was often new to the municipalities. Municipal officials learned a great deal about 

project evaluation from these activities, and, in some cases, applied the gained knowledge and 

developed tools to other approaches. In Vinnytsia, for example, the City used the pilot project 

analyses to determine that a PPP transaction would not garner sufficient competition to conduct 

a tender and, instead, as a temporary measure, persuaded the firm currently providing other 

municipal waste services to invest and introduce new services. This illustrates that an important 

part of PPP knowledge is knowing when not to do a PPP, as well as knowing when a PPP is the 

most appropriate approach. 

 

A future program might benefit from broadening the scope to include public sector 

investment planning, privatization, and other government procurement options. PPPs are 

just one tool for government procurement of infrastructure and public services and possess 

features which also apply to privatization or regular government procurements, such as 

transparent tendering and rigorous project appraisal, including forward-looking cash-flow 

analysis. A future program could address the government’s overall public infrastructure strategy, 

of which PPPs would be just one of a number of options for consideration. A broader 

government procurement program would include a capacity building component, so that officials 

are able to thoroughly analyze their options and select the most appropriate procurement 

mechanism for the specific case in question. Such an approach is in line with tendencies in 

other countries (e.g., the U.K.), where PPP development is being integrated more broadly into 

overall public investment planning and appraisal. 

 

Program components should be more sharply defined. The four program objectives – 

essentially program components – benefited PPP development in Ukraine by tackling obstacles 

in a mutually-reinforcing way. For example, obstacles identified by pilot PPP projects helped 

focus legislative work to where it was most needed, such as on budget issues. Capacity building 

strengthened officials’ abilities to develop and manage pilot PPP projects. However, the 

distinctions between different objectives were not always clear. Many tasks of Objective 2, 

mainly training and policy work, overlapped with Objectives 1 and 3. The establishment of the 

PPP Unit and the definition of its role could have been more effectively placed in Objective 1, 

which dealt with legislative and policy issues, while the ongoing training could have been more 

effectively placed in Objective 3, which dealt with capacity building. Other activities, such as 

studies on PPPs to address the needs of IDPs, did not fit into any of the defined objectives. 

 

A more flexible program structure would enable the Program to adapt to changing 

conditions in the beneficiary country. Each of the program objectives described above was 

led by a manager. This structure served the Program well until the political and economic crises 

forced changes to the Program. These entailed detailed studies of specific issues where private 
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sector participation through PPPs could offer specific benefits to Ukraine. Studies included 

meeting the healthcare and housing needs of IDPs, industrial park development, and the 

management of ports. The topics selected were based on the immediate, urgent needs facing 

the government of Ukraine. P3DP was able to maximize its flexibility and responsiveness in an 

uncertain environment in the final year of the Program by procuring experts to work on specific 

issues, such as identifying opportunities for private sector participation in addressing housing 

and healthcare needs of IDPs. This flexibility proved valuable; a future program should include 

greater capacity for flexible programming than was initially envisaged. 

 

Communications and media outreach can play a stronger role in strengthening the 

regulatory environment. Strengthening legislation is a long-term process. P3DP’s approach 

was to participate in working groups, draft amendments to legislation, and hold discussions with 

policymakers. Greater momentum could have been achieved by developing closer relationships 

with journalists and providing them with more training. A higher number of articles in the press 

may have led to more public discussion on PPP-related issues and strengthened advocacy 

efforts. 

 

Challenges   
 
The increasing demand and urgency to build new or rehabilitate existing infrastructure and 

improve public services in this environment outweighed the risks. Over the course of P3DP, the 

Program was the legal and regulatory environment improved, institutional support enhanced, 

and PPP pilot projects implemented. Despite these success, few PPPs are under development 

in Ukraine at present, primarily due to:  

 

 Absence of motivated decision makers and political stability. It is still 

challenging to find a progressive mayor, or head of a government agency, who 

recognizes the value of engaging the private sector through PPPs to improve 

infrastructure or public services, and who genuinely wants to carry out a fair, 

transparent and competitive procurement process to select a private partner. It is 

even more difficult to find one that has the ability to carry this to fruition within an 

organization or city. The long-term life cycle of most PPPs, some lasting as long as 

30 years, makes political stability especially important – at least in a country where 

the sanctity of contract and effective contract enforcement cannot yet be taken for 

granted. Certainly political stability is crucial in any country during the project 

preparation phase; it is well known that the preparation of a controversial PPP 

project should be timed so that the deal can be closed before the next election. If a 

political “champion” is supporting the development of a PPP, there is a risk that they 

will lose their position of influence during the project’s development phase or later 

during implementation; putting the project and the private partner’s investment at 

risk. P3DP’s pilot PPP project in Malyn progressed smoothly because the city 

leadership remained consistent and supportive, despite the crisis that unfolded in the 
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East. In cities where champions of PPP pilots lost their positions, such as in 

Zaporizhia and Crimea, progress of PPP pilots was delayed or ceased completely.   

 

 Lack of access to transaction support needed to develop and implement viable 

PPPs. If a public sector champion has the interest and influence to create a PPP, they 

do not have access to the expertise needed to develop the project. There is no 

institutional support within the government structure that has the capacity to advise on 

and support municipalities and government departments in preparing good practice 

PPPs, or even able to determine if a PPP is the best mechanism for implementing a 

proposed project. It is not the intended role of the PPP Unit in Ukraine to provide the 

transaction advisory services needed by agencies and municipalities – and this is in 

keeping with good practice in other countries. In some countries, however, an important 

role of a PPP unit is to provide more general support to line ministries and municipalities 

in preparing PPPs and to help them locate and find funds to pay for specialized 

transaction advisory services. MOEDT decided that it would not be productive for the 

PPP Unit to to take on this role given the administrative culture between MOEDT and the 

line ministries and municipalities; in some cases characterized by considerable tension 

and distrust. Thus, as P3DP draws to a close at the end of 2015, there are no resources 

to continue to support these capacity building efforts, unless international donors provide 

this assistance on a project-by-project basis. Government departments and 

municipalities simply cannot do this on their own at present. Failed efforts to develop 

roads and ports through PPPs demonstrate this inability to follow the process to the end 

without continued support to fully build out this capacity within specialized government 

departments at the national and local levels.  

 

 Poor business climate and rule of law. Even if a “champion” public leader receives 

needed transaction support and makes progress in creating a viable PPP concept, 

Ukraine’s business environment makes it extremely difficult to attract potential private 

investors or partners. Improving the rule of law and establishing reliable, competent, and 

fair dispute resolution in Ukraine is essential.  Without this, who can rely on a written 

long-term contract? PPPs, by definition, are based on long term contracts. Without 

effective dispute resolution mechanisms for contract disputes, only certain kinds of long-

term contracts will be entered into by the private sector (namely, those that are “self-

enforcing” – e.g. where the private company can take its important assets away if the 

contract is put in jeopardy). Although the new leadership in Ukraine has accelerated the 

reform process, the court system responsible for enforcing contractual agreements 

remains extremely corrupt. Even if further improvement of PPP legal and regulatory 

environment is achieved, private sector actors are not confident that their investments 

will be secure, contracts will be honored, or that there are viable contract dispute 

resolution mechanisms in place. 

 

 Difficulties in financing PPPs. Most PPPs involve significant investments in 

infrastructure. This requires long-term financing, both debt and equity. Even before the 
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Maidan events and the conflict with Russia, it was virtually impossible to find financing 

with sufficiently long maturities, except from international financial institutions like the 

EBRD and IFC. Moreover, Ukraine’s high country risk premium made the cost of 

financing – and hence the cost of the services to be provided under the PPP – very 

expensive. These problems have restricted the kind and number of PPP projects that 

were feasible, especially at the municipal level. 

 

With GOU priorities undergoing significant changes over the course of the past five years in 

response to unforeseen events, it was necessary for P3DP to remain flexible and adapt its 

Program activities to accommodate the country’s new challenges and needs that arose. 

 

 

NEXT STEPS FOR PPPS IN UKRAINE 
 

Ukraine in 2015 remains a country in conflict and mired in an economic crisis. It is, however, on 

a democratic path and has maintained an orientation towards Europe. Reform efforts are 

underway, and Ukraine’s international partners are working with it to resolve both the military 

and financial crises.  

 

The conflict significantly increased the need to build new infrastructure and better manage 

delivery of infrastructural and public services in Ukraine, particularly for IDPs. Given the lack of 

funding, technology or managerial capacity, the government clearly needed the private sector to 

deliver on its “social contract.” The provision of basic infrastructure and public services, through 

PPPs and other methods, is a key condition for economic development, and a critical step 

towards building credibility, legitimacy, and promoting stability and growth. These factors are 

particularly important for the Donbas region.  

 

The urgency of these issues creates unique opportunities to accelerate reform and bolster the 

case for greater private sector engagement in post-conflict development of infrastructure and 

public services through PPPs. Well-structured PPPs will: 

 

 Enable the government to leverage its own budget with private sector financing; 

 In the case of PPP projects that are substantially remunerated by user charges, 

enable the government to increase fiscal space;  

 Provide access to private sector strengths, including financing, technology, 

management skills, greater efficiency, flexibility and speed;  

 Give greater assurance that infrastructural assets will be adequately maintained 

over the long term; and 
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 Transfer risks to those best positioned to manage them, for example, 

construction and operational risks, which are best assumed by the private sector.  

 

The use of donor assistance has also been successful in many post-conflict environments, for 

example, in the restoration of power infrastructure in Liberia. Donor engagement provides 

comfort to private sector investors and operators in risky environments. Through mechanisms 

such as output-based contracts, donor funding can help governments develop infrastructure and 

provide public services in partnership with private operators in challenging environments. 

Although they can be more complex to develop and implement, PPPs that make use of 

“blended financing” (from both the private sector and donors) offer considerable promise. 

 

The potential benefits of the rehabilitation of infrastructure and restoration of public services are 

essential in that: 

 

 Rebuilding infrastructure quickly creates jobs, improves access to welfare-raising 

goods and services, and attracts capital into areas otherwise unlikely to do so; 

 Restored infrastructure and services contributes to economic growth necessary 

to secure a lasting peace; and 

 Businesses can create jobs for frustrated citizens, bridge social divides, and 

restore confidence in Ukraine’s new government, thereby helping to mitigate a 

return to war. 

 

The private sector can be instrumental in improving the size and efficacy of expected capital 

flows into Ukraine. Private sector participation adds capital, expertise and focus. Well-structured 

PPPs can include proper incentives to significantly decrease both short-term and long-term 

problems. Despite the difficult conditions in the Donbas, it is possible for the GOU to define 

workable and desirable PPP arrangements that will help to achieve infrastructure and service 

goals and attract local and foreign capital and expertise. By making the appropriate policy 

decisions and correctly assessing its institutional and supervisory capacity, the GOU can find 

the right degree of private sector involvement for each area of infrastructure that needs to be 

rebuilt. 

 

PPPs will be more attractive once peace and stability are restored. It is essential for the 

international donors and financial institutions to strongly support the use of PPPs in 

rehabilitating infrastructure and restoring public services in Ukraine. Involving the private sector 

in the initial stages of the rebuilding process can mitigate many of the immediate and later 

problems commonly associated with post-conflict environments. 

 

In the meantime, Ukraine will benefit from an overall strengthening of its planning, budgeting, 

and procurement systems – for both public sector investments and PPPs – and improvements 

to the overall business and investment climate. To further PPP development in Ukraine, P3DP 

recommends that the government, donors, development institutions, NGOs and others with the 
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necessary resources consider the following as they develop strategies for promoting PPP 

development: 

 

 Maximizing the use of contracting out for services, including those of local small 

and medium-sized businesses. By bringing in the private sector through 

management or output-based contracts in the short term, even in cases where 

government directly finances urgent infrastructure construction (such as roads), both 

the government and private sector will develop productive working relationships. 

Contracting out and PPPs lie on a continuum: the skills needed to do either of them 

well are very much the same. 

 

 Continuing to build the legislative and institutional framework for PPPs. This 

will enable the private sector to engage in longer-term projects more quickly once 

Ukraine has achieved stability, both politically and in terms of renewed conflict with 

Russia. 

 

 Strengthen PPP institutions, including PIEC, working groups, and PPP programs 

at business education institutions. These should include governmental bodies as well 

as major developmental players, including the World Bank Group and USAID. An 

important part of this work is to further develop PPP resources in Ukrainian. P3DP 

has developed a foundation of material for building knowledge about PPPs and has 

made it widely available; however, institutions will need to further develop this body 

of knowledge. 
 

 Rethinking the role, functions, and structure of the PPP Unit to lead PPP policy 

and development going forward. From the beginning (and despite P3DP’s best 

efforts), the PPP Unit was ill-defined and weak, and high-level ministry officials took 

little interest in thinking through what its role and features should be. Political turmoil 

in Ukraine and reorganization of the MOEDT prevented the PPP Unit from 

developing thereafter into an effective body during the life of the Program. As 

Ukraine stabilizes politically and economically, the MOEDT should make a more 

concerted effort to rethink the functions and institutional design of the PPP Unit and 

to further professionalize it so that it can play the developmental role initially 

envisaged. 

 

 Explore role of private sector through PPPs for any area where Ukraine faces 

challenges. P3DP’s focused studies implemented in the final year of the Program, 

were well received and helped publicize the value of private sector participation in 

Ukraine’s development. P3DP studies included healthcare, housing, ports, industrial 

parks, transportation, and education; all areas where Ukraine faces major challenges 

today.  
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 Maximizing replicable PPPs, for example, in using biofuel as a substitute for 

Russian natural gas for heating. 

 

 Providing guarantees for government payments to private sector partners (for well-

vetted, sound, and economically beneficial PPP projects) to increase the willingness 

of private operators to engage in PPPs. 

 

 Addressing social needs, such as healthcare or refugee resettlement services for 

IDPs, through PPP-like arrangements with NGOs. 

 

 Developing media capacity for better coverage of PPP-related issues in the press, 

as well as include strategic communications in PPP training programs for officials 

and other practitioners. 
 

For Ukraine to restore its economy, become politically stable, and provide for its citizens, it must 

rebuild its infrastructure and provide critical public services. Under current circumstances, it 

cannot do that without private sector engagement. PPPs are now positioned to enable the 

Ukrainian government, in partnership with the private sector, to meet these obligations. 
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ANNEXES  
 

1. P3DP Quarterly and Annual Reports 

 

2. Monitoring and Evaluation Research  

a. Study #1: Base-line Survey and Central Government Survey 2013 

b. Study #2: Follow-up Survey 2014 

c. Study #3: Assessment of PPP Awareness, Attitudes, and Abilities 2015 

 

3. PPP Policy, Regulations and Legislation 

a. Concept of PPP Development in Ukraine  

b. PPP Strategy and Strategy Implementation Plan for 2013-2017 

c. Amendments to CMU Regulatory Acts 

i. PPP Appraisal Methodology 

ii. PPP Risk Assessment Methodology 

iii. Concession Payment Calculation Methodology  

d. SWM 

i. Methodology on Regulation of Landfill Tariffs for Household Solid Waste 

(2 versions) 

1. Landfill Closure Provisions 

2. Methodology Wrapping Note 

ii. Major Directions on Kyiv SWM Program Development  

e. Tariffs: PPPs and Tariff Regulation in the Water, Wastewater, and District 

Heating 

 

4. Reports: PPP International Study Tours 

a. Croatia 

b. Russian Federation 

c. Hungary, Austria, Poland 

d. Turkey 

 

5. PPP Guides 

a. PPP Practical Guide 

b. PPPs in E-Government Guide 

 

6. PPP Studies 

a. Diagnostic Review of Legal and Regulatory Framework for PPPs in Ukraine 

b. Most Critical Legislative Issues Relevant to PPP Project Startups in Ukraine 

c. Legal Report: Construction and Operation of Kyiv City Ring Road 

d. Report on Progress of the PPP-related Legislative Initiatives 

e. Analysis of Sea Ports Terminal Operation: Essential Terms of Project Conditions 

(Oktyabrsk Port) 

http://ppp-ukraine.org/wp-content/uploads/2015/03/Report_on_Kyiv_Ring_Road_Construction-EN.pdf
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f. Review of Policy, Legal and Institutional Framework for Industrial Parks in 

Ukraine  

 

7. IDP-related Research 

a. Result-Based Approaches to Deliver Durable IDP Solutions in Ukraine 

b. PPPs in Support of Health Services for IDPs in Ukraine 

c. Facilitating Private Sector Participation in Delivery of Humanitarian Aid and 

Infrastructure in the Housing Sector – Laying a Foundation for PPPs 

 

8. PPP Learning 

a. PPP Textbook 

b. Online PPP Course Materials 

 

9. Guidance Notes 

a. Unsolicited Proposals and Single Bidders in Relation to PPPs 

b. Fiscal Control and Municipal PPPs 

c. Dispute Resolution and Municipal PPPs in Ukraine 

d. PPP in Agriculture: International Lessons Learned and Opportunities for Ukraine  

 

10. PPP Sectoral Briefs 

a. Parks and Recreation 

b. Social Housing for Internally Displaced Persons 

c. Healthcare Management 

d. Parking Construction 

e. Education 

f. Transport Infrastructure 

 

11. PPP Case Studies 

a. Kyiv Hydropark Sports Facility 

b. Ivano-Frankivsk and Vinnytsia SWM and Landfill Energy Extraction 

c. Malyn Biofuel Heating 

d. Zaporizhia Health 

e. Lviv Parking 

f. Simferopol Park 

g. Kyiv Education  

 

12. P3DP Videos 

a. A First for Ukraine: A Biofuel PPP in Malyn 

b. Reducing Urban Congestion: Lviv Parking Public-Private Partnership Project 

c. Getting Energy from Waste: Landfill Gas PPP Project 

d. Rethinking Healthcare System: Role of Public-Private Partnerships in Ukraine  

e. Revitalizing Urban Parks: Benefits that Public-Private Partnerships Bring  

f. What is Public-Private Partnership 


